Planning Systems for Pioneer Mission Control

Marcie Smith
NASA/Ames Research Center
Control Center Technology Conference
June 18, 1991

511-14 39613 N92-12021

NC 477657

Introduction

Description of Pioneer Missions Pioneer Flight Operations Planning Procedures

Operation of Spacecraft Past Original Design Scope

Pioneer Venus Orbiter Expert System

Planning Future Long-term Missions

MAS-6/19/91

Description of Pioneer 10/11 Mission

Launch Pioneer 10 3/2/72 Pioneer 11 4/5/73 Flight Profile


Firsts Through asteroid belt Jupiter: Pioneer 10: 12/72; Pioneer 11: 12/74 Saturn: Pioneer 11: 9/79 Exit solar system Pioneer 10: 6/83 (hyperbolic escape ~2.5 AU/yr)

Science Objectives

11 instruments (8 still operating) + radio science Planetary Environment at Jupiter, Saturn

Interplanetary Environment

Pioneer 10/11 Trajectories



Pioneer 10/11 Spacecraft

Built by TRW

570 lb (260 kg)

9 ft diameter High Gain Antenna (HGA) dish x 4 ft tall

Attitude control

Spin stabilized - spin axis is HGA axis

Sun/Star sensors for roll reference

Hydrazine propellant / thrusters

Power

4 RTG's 160 W BOL

Communications

8 W transmitter [RTLT = 9 hrs; 14.5 hrs]

SBand - 1° pointing

Main feed offset for attitude determination

Medium gain backup antenna

Command

22 sec/command uplink rate

Storage for 5 commands and time delays

Telemetry

Telemetry rate @ Jupiter = 1024 bps; @Saturn = 512 bps; currently 16 bps (minimum) 4 Science formats, 4 Engineering formats

Real-time operations only (storage of only 49kbits)


Safety features

Timer to switch receivers if no uplink in 36 hours

Undervoltage trip

Redundancy and cross strapping

Pioneer 10/11 Spacecraft



Description of Pioneer Venus Mission

NASA Ames Research Center Pioneer Missions Office

Launch 5/20/78, Arrival 12/4/78 Flight Profile

Orbit about Venus

Elliptical orbit with 24 hr period

105° inclination

Latitude of periapsis near Equator

Periapsis skimming atmosphere Changing geometry of Earth and Venus RTLT ranges from 5 to 25 minutes

Synodic period = 584 days Changes of orbit with time

Altitude of periapsis up to ~1800 km, then back to 150

Latitude of periapsis down from 18°N to 10°S


Science Objectives

12 science instruments (10 still operating)

Venus Atmospheric data

Solar wind data

Pioneer Venus Orbit 4575





DENOTES OFFICE STOR

MAS-6/19/91

PVO Spacecraft

Built by Hughes Aircraft Company

590 kg (225 kg propellant for orbit insertion)

2.5 m diameter

Attitude Control

spin stabilized

sun/star sensor for roll information

hydrazine propellant / thrusters

solar panels perpendicular to sun

attitude position measured using sun/star sensors

Communications

Despun HGA (1.09 m diameter)

10/20 W transmitter

S-Band (3° pointing) (Xband for science) Backup HGA, omni's

Command

12 sec/command uplink rate

SCL -256 commands or time delays (8 commands/s execution rate)

Telemetry rates 8 bps to 4096 bps DSU (524Kbits(x2)) 8 science formats; 5 engineering formats


"Safety" features

Timer to switch receivers if no commands in 36 hours

Undervoltage/Overload trip

Redundancy and cross strapping

Pioneer Venus Orbiter



Flight operations

Staffing / Organization

Project Operations and Management at Ames Research Center (ARC)

MASA (6)
BFEC (42)
Operational Support at Jet Propulsion Laboratory (JPL)
DSN Scheduling
Orbit Determination

DSN Operations Pointing Predicts Frequency Predicts

ARC Functions

Commanding

Telemetry monitoring

Data processing and archiving

Software and hardware maintenance

Engineering Analysis Power balancing Communications maintenance

Maneuvers - trajectory/orbit corrections, reorientations, spin trims

Eclipses/Occultations PVO Comet Observations

Planning Procedures

No spacecraft simulation

Real-time operations

Pioneer 10/11 - no data or command storage

Continual downlink

Procedures scheduled when round-trip tracking is available

Pioneer Venus Orbiter

Commands files prepared for each 24 hour orbit

SCL used for penapsis commands and power balancing during tracking gaps

Data storage limited - periapsis priority Responsive to last minute changes Vulnerable to DSN problems

Command file generation

Existing command files modified as necessary

New procedures developed referencing spacecraft manuals

Error checking Checked by hand by other engineers


Hexes checked as valid by command system

Passwords required to command critical functions

Depend on individuals with project experience

Depend on spacecraft simplicity and redundancy

Pioneer Venus Orbit Planning



MAS-6/19/91

Operation of Spacecraft past nominal mission

Change in spacecraft operation with time

Power degradations

Hardware failures

Redundant systems

Pioneer 11 antenna switch Pioneer 10 star sensor

Pioneer 11 spin down thruster

Instrument failures

Operation outside original mission envelope

Extensive use of battery on Pioneer Venus Orbiter Pioneer 10 sun sensor

Changes to DSN

Mark IV interface changes

64 m -> 70 m DSS; new DSN receivers Loss of 26 m DSS

Dual tracking with Magellan

ARC operational changes

Hardware changes

Improved computers

Software changes

Command checking

Collecting engineering data for transfer to VAX

PC to verify real-time data

Engineering analysis programs as required

Examples of major operational changes

Pioneer 10 loss of roll reference

Sun sensor out of range; star sensor failed at Jupiter

Use IPP to measure star angle 1/wk

IPP data processed off line by engineers

Attitude determination data must be reprocessed

Precession maneuvers — time to fire pulses timed to arrive at correct roll angle

Pioneer 11 attitude determination

Loss of receiver on HGA; failure of antenna switch

Range too great to use medium gain antenna for attitude determination

Developing procedures for IPP, downlink AGC

Pioneer Venus Halley observations

Fortuitous viewing of Halley by Venus in 1986

UltraViolet Spectrometer (ÚVŚ) instrument fixed cone angle about spin axis

Reorientation maneuvers required every day to keep comet in UVS FOV

PVO Expert System

Developed by ARC/Information Sciences Office

Addressed normal operational planning for PVO only

VAX 8600 / VMS / OPS5

Design goal -- collect and organize all inputs to PVO orbit command file program

Problems

Couldn't keep up with changing environment - rules changed too fast Interface problems between Operations personnel and programming staff

Required "high-level" rather than "low-level" man-hours

Programmers often worked without Project input

Not "user-friendly" or robust in preliminary stages

Never developed to the point of making real decisions, only made deterministic

calculations

Scaled down to "uninteresting" problem; never became user-driven

Planning future, long-term missions

Documentation!!

Spacecraft manual

Operations record Engineering Agrae archiving With future complex missions, on-line data base driven by expert system will be required

Maintaining knowledgeable staff

Planning systems

Evolutionary system required

Impossible to anticipate future operating scenarios

Allows upgrade to new systems as available

Expert system decision-making software must become a "tool" for the operations

personnel

